Cummings Center — 181 Elliott Street, Beverly, MA
Revised Schedule

Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

review

EPA approval of BERA work plan and revised
QAPP

November 5, 2018

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Start BERA field sampling

November 12, 2018

Finish BERA field sampling

November 21, 2018

BERA sampling period reduced substantially.

Start BERA toxicity test

December 20, 2018

Sediment samples for toxicity testing will be selected after
chemical results are received.

Finish BERA toxicity test

February 4, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

March 12, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report | April 30, 2019 In view of the addition of MCS into the schedule, this date
(“RFI”) - to include BERA report, complete must remain at April 30, 2019. Even still, additional time
human health risk assessment, and data may be needed for this report.

validation as appendices

EPA approval of RFI May 30, 2019

Submit Environmental Indicators

June 15, 2019

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that the
RFI1 and full risk assessment need to be completed prior to
the environmental indicators.

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal.
EPA approval of MCS n/a Included within RFI submittal.
Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely

approval of RFI no later than May 30, 2019.
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